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The Contractors signature certifies the accuracy and completeness of these estimated production figures.
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REFERENCE DOCUMENT
INVOICE: 009 R 7 :

Project: COLUMBUS PHASE 9 T T
Project No.. 08160
Contractor: Gratech Company, Ltd.

8201 282 St NW
Berthold, ND 58718

Contract No.: AM-562-08
Date of invoice: 10/20/08
Dates Service Rendered: 10/6/08 to 10/17/08
| | | I | bl - | - i -
| ] { 1 | { | Previous Invoices | Current invoice | Totat To Date
Spec No. | Description | Orig. Quantity i Unit | Unit Price | Bid Amount 11 Quantity Amount | Quantity Amount | Quantity Amount
1 | | | | I | | | | |
{1 | Mobilization | 1 1 LSum | $14,826.42 | $14,826.42 | | 0.80 | $11,861.14 | | $0.00 | 08| $11,861.14
(2) | Water Management | 1] LSum | $70,678.26 | $70,678.26 | | 0.85 | $60,076.52 | 0.1} $7,067.83 | 0.95 | $67,144.35
(3) | Topsoil Salvage | 8150 | Cu.Yds. | $2.02 | $16,463.00 | | 6816.00 | $13,768.32 | 1334 § $2,694.68 | 8150 | $16,463.00
4) | Dirt Work | 820000 | Cu.Yds. | $1.08 | $885,600.00 | | 596400.00 |  $644,112.00 | 98760 | $106,660.80 | 695160 |  $750,772.80
(5) | Soil Amendment | 10000 | Cu.Yds. | $2.48 | $24,800.00 { | | $0.00 | | $0.00 | 01 $0.00
(6) | Manure Handling | 5000 | Cu.Yds. | $3.55 | $17,750.00 | | | $0.00 | | $0.00 | 0] $0.00
(] | Scarify | 73 | Acres | $147.82 | $10,790.86 | | | $0.00 | | $0.00 | 0| $0.00
(8) | Topsoil Handling | 7950 | Cu.Yds. | $5.06 | $40,227.00 | } | $0.00 | | $0.00 | 0| $0.00
{9) | Fert. & Seeding | 75 | Acres | $356.70 | $26,752.50 | | | $0.00 | | $0.00 | 0] $0.00
(10) | Force Account | 11 LSum | $50,000.00 | $50,000.00 | | | $0.00 | | $0.00 | 0] $0.00
(11) | Clean-up | 1| LSum | $3,075.00 | $3,075.00 | | | $0.00 | | $0.00 | 0] $0.00
| ! | ! | I | | | | |
1 | | | | I | | | | |
| | | | | I | | | ! |
| | ! | I 1 | | | | |
| | ! | | 11 | | | | |
i | | | | 1 | 1 | | |
| | | | | I | t | | |
| | | | | I i | | | |
| | | | | [ ] $729,817.98 | | $116,423.31 | | $846,241.28
| I I | Change Order(s) | $0.00 | | : | | | |
| | | | | I i | | |
| | | | Original Contract | $1,160,963.04 { | Change Order(s) | $10,178.59 | Change Order(s) | $14,078.73 | Total CO. | $24,257.32
| | | | | 1 | | 1 | |
| | | | Grand Total | $1,185,220.36 | | | | | | |
[ | [ | | It | | n/'\ | [
| ] | | Contract Balance | $314,721.76 | | | | | | |
| { | | | | { Amount Paid | $739,996.57 | AMOUNT DUE (l $130,502.04 | Total Amt. | $870,498.60
| | | ! | I | | | ]
| | l - | | Il | | | | |
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